PROJECT STATUS REPORT	
Project Name	Group A
For Week Ending	November 1, 2026
Project Status	Yellow
Status Description	Our project is currently at a yellow status because we have made good progress on the design, but we are slightly behind in developing the website in WordPress. Our high fidelity prototype has turned out very well and shows the improvements we plan to make based on the client's feedback. Although the design stage is going well, we still need to begin implementing these changes in WordPress. To bring the project back to green, our team will focus on dividing the remaining tasks, starting the website development, and making sure the most important features are completed on time.

Activities—During the Past Week

- Worked together on developing our high-fidelity prototype in Figma.
- Designed and improved pages such as Home, About, Research Projects, Publications, News and Updates, Get Involved, and Related Sites.
- Improved the website's layout, colours, navigation, and overall appearance.
- Added project details and interactive features to make the website easier to use.
- Made sure the different pages have a consistent design and are connected properly.
- Reviewed our designs as a group and made improvements based on feedback.
- Continued working toward a complete and user-friendly website that meets the client's needs.

Activities—Planned for Next Week

*Create the overall header layout according to the approved Figma design

* Integrate the organization's logo and ensure correct positioning and sizing

* Create a consistent footer layout for all website pages

* Implement navigation

* Ensure that all navigation links work correctly and lead to the intended destinations

* Test the navigation across different browsers and screen sizes

* Set up the individual WordPress pages

* Translate the Figma designs into functional WordPress layouts

* Define consistent typography, colors, spacing, margins and alignment across all pages

* Create specific layouts for different types of content, such as research projects, publications and news articles

* Ensure that the page layouts adapt to different screen sizes

* Check that the visual hierarchy is clear

*Check that important information is easy to find

Project Issues

Issue: Website prototyping has not started in WordPress.

The team has spent time reviewing feedback from the client but has not started to implement said changes in WordPress. Because of this, there is limited work to demonstrate, and we need to make progress before the deadline. We will now prioritize the most important improvements, divide the remaining work, and begin developing the prototype after confirming more priorities with the client.

Project Changes

- Review and evaluate the notes from our previous meeting.

- Develop a concept for integrating research and projects into the existing APSS website.

- Identify and discuss potential improvements to the existing website.

- Create a new concept

- Set up WordPress for the project